| Size | Project Complexity                    | Project Types   | <b>Effort</b>  | Project Deliverables Examples of the projects   |
|------|---------------------------------------|---|--|---|
| XXS  | Very Low<br>SPD/PD                    | Support Request/ Design enhancements                  | Visual Design Content Design Dev support Total  1/2 Day 1/2 Day 1/2 Day Upto 1 days  | Visual Design  Banners / Small Tweaks / Sharing Icons                                 |
| XS   | Low<br>SPD/PD                         | Feature Enhancement Support Request                   | Discovery + UX(Wireframes) Content Design Visual Design Dev support Total  2 Days 1 Day 1 Day 1 Day Upto 4 days  | Desk Research, Wireframes, Visual Design  Banners / Small Tweaks / Sharing Icons      |
| S    | Low<br>SPD/PD                         | Feature Enhancement Support Request                   | Discovery + UX(Wireframes) Content Design Visual Design Dev support Total  3 Days 1 Day 3 Days 2 Days Upto 8 days  | Desk Research,Wireframes, Visual Design   |
| M    | Low to Medium  SPD/PD + Lead Designer | Feature Enhancement Design Exprimentation New Feature | Discovery + UX(Wireframes) Content Design Visual Design Dev support Total 4-5 Days 2 Days 5 Days 2 Days Upto 12 days   | Desk Research, Userflows, Wireframes, Visual Design                                   |
| L    | Medium to High  SPD/PD+ Lead Designer | Redesign Design Exprimentation New Feature            | User Research Discovery + UX(Wireframes) Content Design Visual Design Usability Testing Dev support Total 5-15 Days 5-20 Days 2 weeks 5-10 Days 15 Days As required Upto 20-40 days          | Research Report, IA,Userflows,<br>Wireframes, Visual Design, Prototype,<br>UT Reports |
| XL   | High<br>SPD/PD + Lead Designer        | New Feature New Product Redesign                      | User Research Discovery + UX(Wireframes) Content Design Visual Design Usability Testing Dev support Total  5-15 Days 25 Days 2 weeks & as 20 Days 15 Days As required Upto 60 days  Required | Research Report, IA,Userflows,<br>Wireframes, Visual Design, Prototype,<br>UT Reports |

Disclaimers

- Upfront requirements from PM
   Clarity to designers what is expected out of each deliverables
   Clarity to research team about deliverable

Sr. Designer + Lead Designer

- High Fidelity Wireframes
- IA
   Complete Flow
   All cases/Scenarios of the flow- Happy flow/ Negetive flows/ Notifications/Empty states/Communication design flow
   All cases of all the components and elements
   Final Content incorporated

- Visual Designs
- Final designs of all the screens
   Tech Handoff Checklist