

Assumptions and questions

Write down what the plan quietly depends on. Place each assumption by how certain you are and how much it would cost to be wrong. Test the top-left before you build.

PROJECT	OWNER	REVIEW AGAIN	TEAM / DATE
		ASSUMPTION OR QUESTION	HOW WE'LL FIND OUT
Test first Uncertain and risky. These decide the project.	Watch Fairly sure, but costly if wrong. Keep checking.	1	
		2	
		3	
		4	
		5	
		6	
Park Uncertain, low stakes. Revisit later.	Proceed Sure and low risk. Build on these.		

RISK IF WE ARE WRONG →

HOW CERTAIN ARE WE? →